# Weekly delivery review

21 Sep 2026 to 28 Sep 2026 (end exclusive, UTC)
Scope: Illustrative sprint / 8 fictional issues / snapshot 27 Sep 2026

| COMPLETED THIS PERIOD | SPRINT SNAPSHOT | WORK LOGGED |
|---|---|---|
| **3** | **50%** | **25.5 h** |
| Resolved and currently Done | 4 of 8 issues Done | Worklog start falls in period |

## Current sprint status

To do: 2 | In progress: 2 | Done: 4

## Work logged by day




## Completed work

| Issue | Outcome | This week |
|---|---|---|
| REPORT-101 | Fix duplicate retry notifications | 6.0 h |
| REPORT-102 | Validate offline database generation | 5.5 h |
| REPORT-103 | Add clear error states to export flow | 4.0 h |

## Reading this report

Sprint progress is an issue-count snapshot, not a burndown or velocity measure. Completed work uses resolution dates and current Done status. Reopened or historically completed issues require changelog data for a full transition-based account. Worklogs are attributed by start date and are not split across midnight.