Weekly delivery review

21 Sep 2026 to 28 Sep 2026 (end exclusive, UTC)
Scope: Illustrative sprint / 8 fictional issues / snapshot 27 Sep 2026

COMPLETED THIS PERIOD	SPRINT SNAPSHOT	WORK LOGGED
3	**50%**	**25.5 h**
Resolved and currently Done	4 of 8 issues Done	Worklog start falls in period

Current sprint status

To do: 2 | In progress: 2 | Done: 4

Work logged by day



Completed work

Issue	Outcome	This week
REPORT-101	Fix duplicate retry notifications	6.0 h
REPORT-102	Validate offline database generation	5.5 h
REPORT-103	Add clear error states to export flow	4.0 h

Reading this report

Sprint progress is an issue-count snapshot, not a burndown or velocity measure. Completed work uses resolution dates and current Done status. Reopened or historically completed issues require changelog data for a full transition-based account. Worklogs are attributed by start date and are not split across midnight.

Time spent on tasks

21 Sep 2026 to 28 Sep 2026 (end exclusive, UTC)
Every task with work logged in this period, including unfinished work. Status is the current export snapshot. Hours are rounded to one decimal.

Issue	Task	Status	Hours
REPORT-101	Fix duplicate retry notifications	Done	6.0
REPORT-102	Validate offline database generation	Done	5.5
REPORT-103	Add clear error states to export flow	Done	4.0
REPORT-105	Review CSV parsing edge cases	In progress	5.0
REPORT-106	Complete keyboard navigation checks	In progress	3.0
REPORT-107	Draft integration checklist	To do	2.0
Total			25.5